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Inactive Landfill Maintenance                                                                                                       
  
Guidelines: 
 

1. Determine extent of area requiring repair/regarding.  May have to schedule survey work 
if current flyover data is unavailable and/or outdated.  Develop a cost estimate and 
determine source of funding. 

 
2. Meet with Division Biological staff to determine if any biological resources are impacted.  

Proceed with appropriate course of action (trees/plants to avoid, restrictions on 
construction dates, and/or CEQA/NEPA, etc.).  If environmental review is required, 
develop project description/maps and submit to appropriate Development Services 
environmental representative.   

 
3. Develop a plan to correct problem area.  Use standard engineering procedures for slope 

and drainage design.  Have a map prepared for approval by supervisor with all necessary 
survey information clearly noted (i.e. coordinates).  Identify all potential Departments 
that may be effected (i.e. Park & Rec., etc.) and ensure that they receive the appropriate 
notification.  Old pavement should be ripped up before burying to avoid the future 
problems with gas and/or purged water. 

 
4. Notify the LEA, RWQCB and SDAPCD of proposed work (typically described as 

“routine maintenance”).   
 

5. Determine amount of material (i.e. soil and/or mulch) required to make the necessary 
grade corrections.  Be conservative, as work on landfills always seems to require more 
dirt them anticipated.  Have a contingency plan for insufficient/excess materials.  
Coordinate with LFG staff (2-3 weeks notice) to raise gas appurtenances, if present in 
work area.  Maintain positive drainage at all times.   

 
6. Make necessary arrangements with City staff, current contractors and or dirt brokers to 

haul required materials.   
 

7. Develop a schedule to have work done with City forces, contractors, and/or dirt brokers.  
Make sure everyone knows intent of work and required completion date, if any. 

 
8. Visit work site frequently, if not on a daily basis, to ensure work is proceeding according 

to plan (survey stakes, LFG appurtenances and drainage facilities all protected?). 
 

9. Make necessary changes (if any) to plan to reflect “real world” conditions (i.e. less cover 
than anticipated, mud/seeps, and/or low points different than anticipated, etc.). 
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10. Make sure work site is protected from future erosion (silt fences, rock berms, mulch, 
etc.).  Use Best Management Practices (BMPs) to control silt and runoff. 

 
11. Report completion of work to appropriate parties.  Note completion of work in site log 

and process all invoicing requests, if any, in a timely manner.  Document repairs via 
photographs for possible inclusion in Regulatory reports.  Create as-builts if completed 
work is different than the plan for updating of master CADD files. 

 
Benefit of Compliance to Instruction: 

 
• Required work is completed in a timely manner 
• Health & Safety of public protected 
• Maintain compliance with permit conditions 

 
Consequence of Non-Compliance to Instruction: 

 
• Slope and/or drainage failures 
• Violations and/or fines from Regulatory Agency 
• Disciplinary action 

______________________________________________________________________________ 

Environmental Management System (EMS) – ISO 14001                               Process Map #:  SM-1.0 
 
Reviewed by: Mike Thompson, Project Officer II  
 
 
 
Approved by:       Steven F. Fontana, Deputy Environmental Services Director, Refuse Disposal                        
 
 
 
 
 
 
 
 
 
 
 
 
 
The on-line version and secured hardcopy are the controlled documents.  The secured hardcopy will be 
identified by a “Controlled Copy” stamp (in red) and RDD Deputy Director signature.  Any other 
documents are uncontrolled.  Verify revision level status on-line or contact the EMR. 

REFUSE  
DISPOSAL  
DIVISION 


